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ESTIMATE RUN 06/14/2019

ESTIMATE SUMMARY 10:41:05

CONTID: C20754         ESTIMATE NO: 0009 PROG 2005

PCN: 20754-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 167 FROM MP 0 -- 4.9 NEAR FOWLER PERCENT TIME:

PROJECT NO: STR167A-002                   

SH 167 FROM MP 0 to 4.9 NEAR FO

NAME OF ROAD:  

PROJECT COUNTIES: OTERO

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,095,512.00 PARTICIPATING $ $ 1,649,085.19

AWARD PROJECT AMT: 5,715,910.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,609.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.71

WORK DAYS

WORK DAYS

70.56%

1,794,705.98

1,649,085.19

1,649,085.19

1,634,475.49

$

$

$

$

4,300,806.02

0.00

4,300,806.02

0.00

4,300,806.02

-85,738.65

0.00

4,215,067.37

0.00

AMOUNT DUE 4,215,067.37 1,634,475.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,634,475.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CROWLEY

  

121.0 TIME ALLOW: 187

ORIG TIME ALLOW: 176

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/09/2018

10/16/2018

06/14/2019

08/23/2018

09/13/2018

10/09/2018

10/09/2018
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PCN: 20754-BID    ESTIMATE RUN 06/14/2019

PROJECT: STR167A-002                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:41:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

206.000

EACH

5.00000

0010 *Removal of Sidewalk 359.820

0.000

202-00200  
 

5,757.12359.820

0.00

460.000

SY  

16.00000

0015 *Removal of Curb and Gutter 587.500

0.000

202-00203  
 

5,875.00587.500

0.00

605.000

LF  

10.00000

0020 *Removal of Concrete Pavement 206.600

0.000

202-00210  
 

6,198.00206.600

0.00

247.000

SY  

30.00000

0025 Removal of Asphalt Mat 1,539.100

0.000

202-00220  
 

7,695.501,539.100

0.00

1,720.000

SY  

5.00000

0030 *Removal of Asphalt Mat (Planing) 29,066.000

3,384.000

202-00240  
 

129,800.0032,450.000

13,536.00

33,254.000

SY  

4.00000

0035 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

132.000

EACH

80.00000

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

25.000

EACH

50.00000

0045 Embankment Material (Complete In Place) 92.000

0.000

203-00060  
 

8,280.0092.000

0.00

92.000

CY  

90.00000

0050 Embankment Material (Complete In Place) (R20) 0.000

0.000

203-00065  
 

0.000.000

0.00

37.000

CY  

100.00000

0055 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

60.00000



CONTID: C20754         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20754-BID    ESTIMATE RUN 06/14/2019

PROJECT: STR167A-002                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:41:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

25.000

HOUR

120.00000

0065 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

25.000

HOUR

140.00000

0070 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

25.000

HOUR

135.00000

0075 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

120.00000

0080 Potholing 8.000

0.000

203-01597  
 

1,920.008.000

0.00

15.000

HOUR

240.00000

0085 Sweeping (With Pickup Broom) 6.000

0.000

203-01622  
 

1,020.006.000

0.00

20.000

HOUR

170.00000

0090 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

16.000

HOUR

50.00000

0095 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

670.000

CY  

1.00000

0100 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

0.50000

0105 Erosion Log Type 1 (12 Inch) 524.000

0.000

208-00002  
 

3,144.00524.000

0.00

604.000

LF  

6.00000

0110 Erosion Log Type 1 (9 Inch) 0.000

0.000

208-00012  
 

0.000.000

0.00

0.000

LF  

5.00000
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PCN: 20754-BID    ESTIMATE RUN 06/14/2019

PROJECT: STR167A-002                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:41:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Bag 166.000

0.000

208-00035  
 

1,660.00166.000

0.00

250.000

LF  

10.00000

0120 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

0125 Storm Drain Inlet Protection (Type I) (84 Inch) 1.000

0.000

208-00053  
 

300.001.000

0.00

6.000

EACH

300.00000

0130 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

3.000

EACH

240.00000

0135 Storm Drain Inlet Protection (Type III) 1.000

3.000

208-00056  
 

1,400.004.000

1,050.00

4.000

EACH

350.00000

0140 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

900.00000

0145 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

100.002.000

0.00

60.000

HOUR

50.00000

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

120.00000

0155 Sweeping (Sediment Removal) 1.000

0.000

208-00106  
 

170.001.000

0.00

40.000

HOUR

170.00000

0160 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

70.00000

0165 Erosion Control Management 50.500

13.000

208-00207  
 

19,050.0063.500

3,900.00

100.000

DAY 

300.00000
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PCN: 20754-BID    ESTIMATE RUN 06/14/2019

PROJECT: STR167A-002                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:41:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Reset Monument Box 0.000

0.000

210-00066  
 

0.000.000

0.00

11.000

EACH

600.00000

0175 Reset Pull Box 2.000

0.000

210-00827  
 

1,400.002.000

0.00

2.000

EACH

700.00000

0180 Adjust Manhole 1.000

6.000

210-04010  
 

6,300.007.000

5,400.00

9.000

EACH

900.00000

0185 Adjust Valve Box 2.000

8.000

210-04050  
 

6,000.0010.000

4,800.00

10.000

EACH

600.00000

0190 Adjust Water Meter 1.000

0.000

210-04060  
 

400.001.000

0.00

1.000

EACH

400.00000

0195 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.000

ACRE

2,000.00000

0200 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

4,000.00000

0205 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.000

ACRE

3,500.00000

0210 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.000

L S 

3,000.00000

0215 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,100.000

SY  

4.00000

0220 Aggregate Base Course (Class 6) 180.000

0.000

304-06007  
 

9,000.00180.000

0.00

432.000

CY  

50.00000
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PCN: 20754-BID    ESTIMATE RUN 06/14/2019

PROJECT: STR167A-002                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:41:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

150.000

CY  

44.00000

0230 Aggregate Base Course (Recycled Asphalt Pavement) 831.280

0.000

304-09100  
 

14,963.04831.280

0.00

1,181.000

TON 

18.00000

0235 *Hydrated Lime 0.000

177.660

307-00000  
 

39,085.20177.660

39,085.20

293.000

TON 

220.00000

0240 Hot Mix Asphalt (Patching) (Asphalt) 713.910

106.680

403-00720  
 

155,912.10820.590

20,269.20

820.590

TON 

190.00000

0245 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 7,573.830

3,061.220

403-34721  
 

872,074.1010,635.050

251,020.04

13,309.000

TON 

82.00000

0250 *Cold Bituminous Pavement (Recycle) 0.000

110,000.000

406-09500  
 

550,000.00110,000.000

550,000.00

117,812.000

SY  

5.00000

0255 *Cover Coat Material (Type I) 0.000

0.000

409-01015  
 

0.000.000

0.00

48,035.000

SY  

1.60000

0260 *Cover Coat Material (Type II) 0.000

0.000

409-02015  
 

0.000.000

0.00

95,914.000

SY  

1.40000

0265 *Slurry Seal Material 0.000

0.000

409-09500  
 

0.000.000

0.00

45,408.000

SY  

3.00000

0270 *Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10216  
 

0.000.000

0.00

68,303.000

GAL 

2.60000

0275 Emulsified Asphalt (Slow-Setting) 4,020.500

1,717.950

411-10255  
 

22,953.805,738.450

6,871.80

5,738.450

GAL 

4.00000
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PCN: 20754-BID    ESTIMATE RUN 06/14/2019

PROJECT: STR167A-002                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:41:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Recycling Agent 0.000

140,267.860

411-90040  
 

378,723.22140,267.860

378,723.22

163,527.000

GAL 

2.70000

0285 *Concrete Pavement (6 Inch) 13.600

0.000

412-00600  
 

2,176.0013.600

0.00

21.000

SY  

160.00000

0290 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

16.000

CY  

210.00000

0295 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

110.000

LF  

140.00000

0300 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

120.000

LF  

20.00000

0305 *Concrete Sidewalk 155.660

81.340

608-00000  
 

18,960.00237.000

6,507.20

292.000

SY  

80.00000

0310 *Concrete Curb Ramp 266.540

158.460

608-00010  
 

85,000.00425.000

31,692.00

425.000

SY  

200.00000

0315 *Curb and Gutter Type 2 (Section II-B) 750.200

632.800

609-21020  
 

62,235.001,383.000

28,476.00

1,383.000

LF  

45.00000

0320 *Gutter Type 2 (6 Foot) 88.000

0.000

609-24006  
 

7,040.0088.000

0.00

127.000

LF  

80.00000

0325 *Gutter Type 2 (8 Foot) 152.000

0.000

609-24008  
 

13,680.00152.000

0.00

200.000

LF  

90.00000

0330 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

50.000

LF  

26.00000
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PCN: 20754-BID    ESTIMATE RUN 06/14/2019

PROJECT: STR167A-002                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:41:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Median Cover Material (Concrete) 590.000

339.000

610-00030  
 

14,864.00929.000

5,424.00

929.000

SF  

16.00000

0340 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

93.000

EACH

20.00000

0345 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

35.000

EACH

21.00000

0350 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

273.000

EACH

60.00000

0355 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

5.000

EACH

65.00000

0360 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

20.000

EACH

70.00000

0365 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

537.000

SF  

18.00000

0370 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,045.000

SF  

21.00000

0375 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

39.000

EACH

200.00000

0380 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

93.000

EACH

400.00000

0385 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

4.000

EACH

450.00000
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PCN: 20754-BID    ESTIMATE RUN 06/14/2019

PROJECT: STR167A-002                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:41:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Construction Surveying 0.510

0.230

625-00000  
 

29,600.000.740

9,200.00

1.000

L S 

40,000.00000

0395 *Mobilization 0.600

0.400

626-00000  
 

463,593.001.000

185,437.20

1.000

L S 

463,593.00000

0400 *Public Information Services (Tier III) 0.750

0.125

626-01103  
 

13,125.000.875

1,875.00

1.000

L S 

15,000.00000

0405 *Pavement Marking Paint (Waterborne) 331.470

602.220

627-00011  
 

38,281.29933.690

24,691.02

3,000.000

GAL 

41.00000

0410 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

1,907.000

GAL 

43.00000

0415 Raised Pavement Marker (Temporary) 0.000

0.000

627-00030  
 

0.000.000

0.00

6,000.000

EACH

2.00000

0420 *Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

126.000

SF  

16.00000

0425 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

99.000

627-30405  
 

2,178.0099.000

2,178.00

620.000

SF  

22.00000

0430 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

508.000

627-30411  
 

9,144.00508.000

9,144.00

736.000

SF  

18.00000

0435 *Flagging 3,251.500

1,656.500

630-00000  
 

107,976.004,908.000

36,443.00

4,908.000

HOUR

22.00000

0440 *Traffic Control Inspection 86.000

14.000

630-00007  
 

9,000.00100.000

1,260.00

100.000

DAY 

90.00000
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PCN: 20754-BID    ESTIMATE RUN 06/14/2019

PROJECT: STR167A-002                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:41:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Traffic Control Management 111.000

21.000

630-00012  
 

92,400.00132.000

14,700.00

176.000

DAY 

700.00000

0450 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

80.001.000

0.00

4.000

EACH

80.00000

0455 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

8.000

EACH

80.00000

0460 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

4.000

EACH

80.00000

0465 *Construction Traffic Sign (Panel Size A) 88.500

3.500

630-80341  
 

1,380.0092.000

52.50

184.000

EACH

15.00000

0470 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

68.000

EACH

15.00000

0475 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

48,000.004.000

0.00

9.000

EACH

12,000.00000

0480 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.500

630-80358  
 

750.000.500

750.00

1.000

EACH

1,500.00000

0485 *Drum Channelizing Device 74.000

0.000

630-80360  
 

888.0074.000

0.00

155.000

EACH

12.00000

0490 *Traffic Cone 100.000

0.000

630-80380  
 

300.00100.000

0.00

200.000

EACH

3.00000

0495 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

3,000.00000
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PCN: 20754-BID    ESTIMATE RUN 06/14/2019

PROJECT: STR167A-002                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:41:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

0.000

EACH

12,000.00000

0505 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

7,000.001.000

0.00

2.000

EACH

7,000.00000

0510 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

9,000.000

F A 

1.00000

0515 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0520 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

85,000.000

F A 

1.00000

0525 F/A Fuel Cost Adjustment 772.090

2,943.700

700-70016  
 

3,715.793,715.790

2,943.70

19,750.000

F A 

1.00000

0530 F/A Asphalt Cement Cost Adjustment -36,754.840

2,901.110

700-70019  
 

-33,853.73-33,853.730

2,901.11

25,000.000

F A 

1.00000

0535 F/A On-The-Job Trainee 2,560.000

0.000

700-70023  
 

2,560.002,560.000

0.00

2,560.000

F A 

1.00000

0540 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

44,000.000

F A 

1.00000

0545 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0550 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

29,000.000

F A 

1.00000
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NO.
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NO.

ITEM
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QUANTITY/

UNITS
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0560 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0740 Emul Asph (Sp) (CQS-1hL) CMO 002 0.000

0.000

411-10025  
 

0.000.000

0.00

58.000

TON 

610.00000

0745 Const Surveying (Hour) CMO 002 70.500

0.000

625-00001  
 

10,575.0070.500

0.00

90.000

HOUR

150.00000

0750 Const Traf Sign (Spec) CMO 002 8.000

0.000

630-80344  
 

144.008.000

0.00

25.000

SF  

18.00000

0755 Rem Headwall CMO 004 2.000

0.000

202-00015  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0760 Rem Pipe CMO 004 80.000

0.000

202-00035  
 

3,040.0080.000

0.00

80.000

LF  

38.00000

0765 Str Excav CMO 004 83.000

0.000

206-00000  
 

2,656.0083.000

0.00

83.000

CY  

32.00000

0770 Str Bkfl (CL 1) CMO 004 67.000

0.000

206-00100  
 

3,886.0067.000

0.00

67.000

CY  

58.00000

0775 Conc CL B CMO 004 0.000

0.000

601-01000  
 

0.000.000

0.00

4.000

CY  

3,100.00000

0780 24 In CSP CMO 004 100.000

0.000

603-10240  
 

11,000.00100.000

0.00

100.000

LF  

110.00000
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QTY THIS PERIOD
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CAT NO0200 ROADWAY 

0785 Mobilization (w/o Autopay) CMO 004 1.000

0.000

626-00100  
 

2,600.001.000

0.00

1.000

L S 

2,600.00000

0790 F/A Furnish Hot Mix Asphalt CMO 003 29,325.000

0.000

700-70080  
 

29,325.0029,325.000

0.00

29,325.000

F A 

1.00000

CAT 3,317,079.431,638,330.195,066,688.20CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0565 *Removal of Asphalt Mat (Planing) (Special) 2,227.330

0.000

202-00246  
 

49,001.262,227.330

0.00

2,228.000

SY  

22.00000

0570 *Removal of Bridge Railing 841.000

0.000

202-00425  
 

12,615.00841.000

0.00

911.000

LF  

15.00000

0575 *Removal of Portions of Present Structure (Class 2) 362.720

0.000

202-00453  
 

108,816.00362.720

0.00

362.720

SY  

300.00000

0580 *Removal of Portions of Present Structure (Class 3) 185.240

0.000

202-00460  
 

74,096.00185.240

0.00

186.000

SY  

400.00000

0585 *Removal of Expansion Device 84.000

0.000

202-00504  
 

15,120.0084.000

0.00

84.000

LF  

180.00000

0590 *Removal of Guardrail Type 3 196.000

0.000

202-01130  
 

1,960.00196.000

0.00

196.000

LF  

10.00000

0595 *Structure Backfill (Flow-Fill) 4.000

0.000

206-00065  
 

2,800.004.000

0.00

4.000

CY  

700.00000

0600 *Rebuild Portions of Present Structure 30.670

0.000

210-00520  
 

49,072.0030.670

0.00

47.000

SY  

1,600.00000
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0605 Removal of Nests 8.000

0.000

240-00010  
 

480.008.000

0.00

8.000

HOUR

60.00000

0610 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

2.00000

0615 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 379.000

0.000

403-34721  
 

31,078.00379.000

0.00

379.000

TON 

82.00000

0620 Cover Coat Material (Type II) 0.000

0.000

409-02015  
 

0.000.000

0.00

432.000

SY  

1.40000

0625 *Slurry Seal Material 0.000

0.000

409-09500  
 

0.000.000

0.00

432.000

SY  

3.00000

0630 *Structural Steel 0.000

74.000

509-00000  
 

1,110.0074.000

1,110.00

74.000

LB  

15.00000

0635 *Structural Steel (Galvanized) 0.000

1,929.000

509-00001  
 

9,645.001,929.000

9,645.00

1,929.000

LB  

5.00000

0640 *Waterproofing (Membrane) 1,309.800

0.000

515-00120  
 

28,815.601,309.800

0.00

1,310.000

SY  

22.00000

0645 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

56.000

LF  

140.00000

0650 *Bridge Expansion Device (Special) 28.000

0.000

518-01050  
 

19,600.0028.000

0.00

28.000

LF  

700.00000

0655 *Concrete Class D (Bridge) (Special) 71.400

0.000

601-03041  
 

128,520.0071.400

0.00

72.000

CY  

1,800.00000
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PERIOD

10:41:05
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0660 *Galvanic Anodes 1,228.000

0.000

601-51005  
 

36,840.001,228.000

0.00

1,228.000

EACH

30.00000

0665 *Reinforcing Steel 612.365

0.000

602-00000  
 

1,224.73612.365

0.00

1,000.000

LB  

2.00000

0670 *Reinforcing Steel (Epoxy Coated) 183.000

0.000

602-00020  
 

2,745.00183.000

0.00

183.000

LB  

15.00000

0675 *Guardrail Type 3 (6-3 Post Spacing) 1,225.000

0.000

606-00301  
 

49,000.001,225.000

0.00

1,225.000

LF  

40.00000

0680 *Guardrail Type 3 (Special) 24.000

0.000

606-00305  
 

1,008.0024.000

0.00

24.000

LF  

42.00000

0685 *Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

0.000.000

0.00

0.000

LF  

220.00000

0690 *Transition Type 3G 12.000

0.000

606-01370  
 

30,000.0012.000

0.00

12.000

EACH

2,500.00000

0695 *Transition Type 3J 1.000

0.000

606-01385  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0700 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

0705 *End Anchorage (Nonflared) 9.000

0.000

606-02003  
 

40,500.009.000

0.00

9.000

EACH

4,500.00000

0710 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000
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NO.
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0715 *Bridge Rail Type 10R 846.000

0.000

606-11010  
 

194,580.00846.000

0.00

846.000

LF  

230.00000

0720 *Bridge Rail Type 10R (Special) 120.000

0.000

606-11015  
 

36,000.00120.000

0.00

120.000

LF  

300.00000

CAT 935,726.5910,755.00974,823.80CURRENT AMT0300 $ $ $

CAT NO0400 Construction Engineering Bid Items 

0725 Field Office (Class 2) 1.000

0.000

620-00002  
 

26,000.001.000

0.00

1.000

EACH

26,000.00000

0730 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000

0735 Sanitary Facility 1.000

0.000

620-00020  
 

6,000.001.000

0.00

2.000

EACH

6,000.00000

CAT 48,000.000.0054,000.00CURRENT AMT0400 $ $ $

$ 4,300,806.021,649,085.19$6,095,512.00$CURRENT AMTPROJECT TOTAL


